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August 14, 2012 

 
Mr. Charles David Abshire (6SF-AP)  
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773     
       
RE: July 2012 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear Mr. Abshire: 
 
On behalf of the Malone Cooperating Parties (MCP) and pursuant to the Consent Decree (CD) and 
Statement of Work for Remedial Design/Remedial Action (RD/RA) at the Malone Service Company 
Superfund Site in Texas City, TX, attached please find the Monthly Report for July 2012. 
 
Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 
 
Very Truly Yours, 

 
R Piniewski 

 
Robert Piniewski 
Project Coordinator 
 
 
cc: Fay Duke - TCEQ 
 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR JULY 2012 

Submitted August 14, 2012 
 

 
1) SUMMARY OF WORK PERFORMED IN JULY 2012 

a) PNL submitted the Request for Approval of Supervising Contractor to EPA on July 12, 2012 
b) The CD was lodged by the Department of Justice on July 13, 2012 
c) EPA approved ENTACT as the Supervising Contractor on July 16, 2012 
d) PNL coordinated the schedule for the Scoping Meeting with EPA 
e) PNL, ENTACT and EnSafe (Independent Quality Assurance Team contractor) began 

preparations for the Scoping Meeting 
f) Continued efforts on the Cemetery Relocation 

 
2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) None 
 

3) DELIVERABLE STATUS & MODIFICATONS TO PLANS 
a) PNL submitted the Request for Approval of Supervising Contractor to EPA on July 12, 2012 
b) ENTACT began preparation of the General RD/RA Work Plans and Component Plans 
c) A summary of all Agency Communication is shown in Table One. 

 
4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None 
 

5) COMMUNITY RELATIONS ACTIVITIES  
a) None 

 
6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None 
 

7) SCHEDULE  
a) Based on the Scoping Meeting date of August 1, 2012, the MCP will submit the draft General 

RD/RA Work Plans and Component Plans to EPA and TCEQ by October 30, 2012 
 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (AUG & SEPT 2012) 
a) Scoping Meeting in Texas City, TX on August 1, 2012 
b) Preparation of General RD/RA Work Plans and Component Plans 
c) Completion of other CD required submittals 

d) Continued efforts on the Cemetery Relocation 
 
 

 
Prepared by:  
Robert Piniewski  
Project Coordinator 
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Table 1 
Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
MCP 

Submittal 
Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

n/a n/a 7/13/12 Lodging of Consent Decree  
 

7/12/12 
PNL submitted the Request for 
Approval of Supervising 
Contractor to EPA 

 
7/16/12 

EPA approved ENTACT as the 
Supervising Contractor 

EPA and TCEQ reviewing 
ENTACT Quality Management 
Plan 
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